Rau, Rob

From: Scott Rose <srose@aegwa.com>

Sent: Tuesday, April 12, 2016 11:20 AM

To: Rau, Rob

Cc: Sue Smith - RH Smith (sue@rhsmith.com); 'Ken Lederman'; Jacqueline Quarré; Michael
Chun; Charlie Swift; Becky Dilba

Subject: Quarterly Progress Report - 1st Q 2016

Attachments: removed.txt

Rob,

AEG is pleased to present this Quarterly Progress Report in accordance with the requirements of U.S. Environmental
Protection Agency (EPA) Administrative Order on Consent, docket # RCRA-10-2010-0136.

This report is for the period of January-March 2016. Tasks performed during the reporting period included the
following:

e Permits from the Yakima Nation for the well installation (Class 10 Temporary/Monitoring Well permit) and
subsequent decommissioning (Decommission permit) activities were received on January 20. Well installation
was scheduled for the week of March 7%, as that was the next available date for the driller.

e EPA sent an email dated 2/5/16 urging all parties to proceed with implementation of the CAP. Shortly
thereafter, RH Smith had learned that the on-Site tenant had closed the convenience store and vacated the
building. This event allowed for consideration of modifying the remedy to include building demolition and
complete source removal. In an email dated 2/19/16, EPA confirmed that this approach was a great idea (as it
would accelerate the cleanup), and that a revised CAP and public comment period would not be necessary to
proceed.

e Given the approval from EPA, and the lower cost to implement, RH Smith agreed to proceed with the building
demolition and PCS excavation remedy.

e AEG initiated the process to obtain a Hydrological Permit from the Yakima Nation to be able to infiltrate treated
groundwater generated from dewatering back into the excavation. The permit application is currently being
reviewed by the tribe.

e Anasbestos survey was performed on March 23", and asbestos-containing materials were identified in the
roofing tiles.

Tasks anticipated to be completed next quarter and summarized in the next quarterly progress report are as follows:

e Secure Hydrological Permit from the Yakima Nation.

e April 27-28 — Asbestos removal.

e Secure Building Demolition Permit from the City of Toppenish, which cannot be done until the asbestos removal
is complete. Can occur same day.

e May 2-3 — Building demolition.

e May 3 — Excavation starts.

e Resume quarterly (performance) monitoring.

Should you have any questions, please do not hesitate to contact our office. Thanks.
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